
Line No. Activity ID Name Template Template
Date

Start Finish

Group_1: 0 Increment/Launch 8/1/08 3/1/09

1 REF2.110 Increment 18 8/1/08 3/1/09

2 REF1.01800 ULF2 Launch 8/15/08 8/15/08

Group_1: 0. Earned Value Milestones 5/20/03 2/15/08

4 EV0030.00500 AgCAM (ULF2) CDR Support Plan (a3) L-24 8/16/06 5/20/03 5/20/03

5 EV0040.00500 AgCAM (ULF2) Status Post CDR (a4) L-18 2/15/07 4/5/05 4/5/05

6 EV0050.00500 AgCAM (ULF2) Verification Prep (b) L-13 7/15/07 6/15/07 6/15/07

7 EV0060.00500 AgCAM (ULF2) H/W Delivery Review (c1) L-8 12/15/07 11/15/07 11/15/07

8 EV0070.00500 AgCAM (ULF2) LPA/CoFR Prep (c2) L-5 3/15/08 2/15/08 2/15/08

Group_1: 1. Project Milestones 5/20/03 5/20/03

10 501A-010.00500 AgCAM (ULF2) CDR L-24 8/16/06 5/20/03 5/20/03

Group_1: 2. Safety 6/13/03 3/5/06

12 501A-006.00500 AgCAM (ULF2) Phase 0/l FSR DP Ph 0/I
FSR-45

8/31/05 6/13/03 6/13/03

13 501A-007.00500 AgCAM (ULF2) Phase 0/l FSR PDR+2 10/15/05 8/5/03 8/5/03

14 501A-012.00500 AgCAM (ULF2) Phase ll FSR DP Ph ll FSR
-45 Days

8/30/06 11/19/03 11/19/03

15 501A-013.00500 AgCAM (ULF2) Phase ll P/L FSR CDR+2 10/14/06 2/11/04 2/11/04

16 501B-031.00500 AgCAM (ULF2) Phase lll FSR DP Ph lll FSR
-45 days

8/30/07 10/19/05 10/19/05

17 501B-032.00500 AgCAM (ULF2) Phase lll FSR L-10 10/14/07 12/3/05 12/3/05

18 501B-046.00500 AgCAM (ULF2) Phase lll GSR DP Ph lll GSR
-45 days

11/30/07 1/19/06 1/19/06

19 501B-047.00500 AgCAM (ULF2) Phase lll GSR L-7 1/14/08 3/5/06 3/5/06

Group_1: 3. CoFR 7/13/06 8/24/06

21 501B-078.00500 AgCAM (ULF2) LPA Input L-12 weeks 5/23/08 7/13/06 7/13/06

22 501B-085.00500 AgCAM (ULF2) CoFR Endorsements L-6 weeks 7/4/08 8/24/06 8/24/06
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Line No. Activity ID Name Template Template
Date

Start Finish

Group_1: 4. Research & Mission Integration 12/18/02 11/15/04

24 501A-001.00500 AgCAM (ULF2) Export Control Letter PDR
(P,A,SS)

8/15/05 4/14/03 4/14/03

25 502A-007.00500 AgCAM (ULF2) Export Control Letter Concurrence L-35 (P,A)
L-23 (SS)

9/14/06 5/14/03 5/14/03

26 501A-003.00500 AgCAM (ULF2) PIA (P) L-14 (s)
PDR

8/15/05 3/22/04 3/22/04

27 501A-003A.00500 AgCAM (ULF2) PIA CR Release L-13 (s)
CDR-1

7/16/06 6/11/04 6/11/04

28 501A-003B.00500 AgCAM (ULF2) PIA TCM L-12 (s)
CDR

8/16/06 6/30/04 6/30/04

29 501A-003C.00500 AgCAM (ULF2) PIA PMIT Approval L-11.5 (s)
CDR+1/2

8/31/06 7/8/04 7/8/04

30 502A-008.00500 AgCAM (ULF2) PIA (B/L) CDR+1
(P,SS,A)

9/16/06 7/28/04 7/28/04

31 501A-004.00500 AgCAM (ULF2) Hardware ICD (P) PDR (P,A)
L-14 (SS)

6/16/07 12/18/02 12/18/02

32 501A-004A.00500 AgCAM (ULF2) Hardware ICD PEI Internal Review
Start

CDR-1 (P,A)
L-13.5 (SS)

7/1/07 4/14/03 4/14/03

33 501A-004B.00500 AgCAM (ULF2) Hardware ICD TCM Complete CDR (P,A)
L-12.5 (SS)

8/1/07 12/12/03 12/12/03

34 501A-004C.00500 AgCAM (ULF2) Hardware ICD PECP Approval CDR+1/2
(P,A) L-12

8/16/07 6/29/04 6/29/04

35 501B-001.00500 AgCAM (ULF2) Questionnaire I-18 1/31/07 11/15/04 11/15/04

36 501B-012.00500 AgCAM (ULF2) PVP L-14 (SS) 6/16/07 12/12/03 12/12/03

37 502B-014.00500 AgCAM (ULF2) PVP (B/L) L-12 (SS) 8/16/07 6/29/04 6/29/04

Group_1: 5. Payload Engineering Integration 12/16/03 5/21/06

39 501A-011.00500 AgCAM (ULF2) HFIT Hardware Eval (P) CDR (P,SS) 8/16/06 12/16/03 12/16/03

40 503-004.00500 AgCAM (ULF2) HFIT Final Hardware Evaluation L-9 (P,s,SS) 11/14/07 6/8/04 6/8/04

41 501B-008.00500 AgCAM (ULF2) Configuration DS (B/L) -
MPLM/SpaceHab

L-15.5 (SS) 5/1/07 6/20/05 6/20/05

42 501B-067.00500 AgCAM (ULF2) Configuration DS (U/D) -
MPLM/SpaceHab - Bar Code/IMS and Serial

L-5 (SS) 3/15/08 5/5/06 5/5/06

43 501B-021.00500 AgCAM (ULF2) Configuration DS - Schematics (P) L-12 (SS) 8/16/07 10/5/05 10/5/05

44 501B-043.00500 AgCAM (ULF2)  Configuration DS - Schematics
(B/L)

L-7.5 (SS) 12/30/07 2/18/06 2/18/06

45 501B-019.00500 AgCAM (ULF2) Configuration DS - On-Orbit
Configuration Drawings (B/L)

L-12 (SS) 8/16/07 10/5/05 10/5/05
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46 501B-041.00500 AgCAM (ULF2) Configuration DS - On-Orbit
Configuration Drawings (U/D)

L-7.5 (SS) 12/30/07 2/18/06 2/18/06

47 501B-020.00500 AgCAM (ULF2) Configuration DS - Main Unit Top
Assy Drawing

L-12 (SS) 8/16/07 10/5/05 10/5/05

48 501B-042.00500 AgCAM (ULF2) Configuration DS - Main Unit Top
Assy Drawing (U/D)

L-7.5 (SS) 12/30/07 2/18/06 2/18/06

49 501B-029.00500 AgCAM (ULF2) Configuration DS - Stowage
Hardware Dwgs and Installed P/L Dwgs

L-11 (SS) 9/14/07 11/3/05 11/3/05

50 501B-050.00500 AgCAM (ULF2) Configuration  DS - Stowage
Hardware Dwgs and Installed P/L Dwgs (U/D)

L-7 (SS) 1/14/08 3/5/06 3/5/06

51 501A-018.00500 AgCAM (ULF2) Drawing DS - Crew Interface Label
Dwgs (Pre-released) OpNom Eval

CDR+4
(P,A)

2/13/07 2/15/04 2/15/04

52 503-001.00500 AgCAM (ULF2) Drawing DS - Crew Interface Label
Dwgs (IPLAT Label Evaluation) (P)

CDR+4.5
(P,A)

3/1/07 2/15/04 2/15/04

53 501B-037.00500 AgCAM (ULF2) Drawing DS - Crew Interface Label
Dwgs (Released)

I-8 12/3/07 8/2/05 8/2/05

54 503-005.00500 AgCAM (ULF2) Drawing DS - Crew Interface Label
Dwgs (IPLAT Label Evaluation) (F)

I-7.5 12/16/07 8/15/05 8/15/05

55 501B-023.00500 AgCAM (ULF2) P/L Verification Data L-12 to L-3
(SS)

12/4/04 5/21/06

56 501B-023.00500.
E.ST

ST- VERIFICATIONS: 12/4/04 5/21/06

57 501B-023.00500.
E.ST-WR-001

Ground Transportation/Handling Loads: L-4.5 3/31/08 5/21/06 5/21/06

58 501B-023.00500.
E.ST-WR-002

Crew-Induced Loads:Margin of Safety Summary L-12 8/16/07 10/5/05 10/5/05

59 501B-023.00500.
E.ST-WR-003

Structural Strength 10/5/05 5/5/06

60 501B-023.00500.
E.ST-WR-003.001

1) Structural Strength Margin of Safety Summary L-12 8/16/07 10/5/05 10/5/05

61 501B-023.00500.
E.ST-WR-003.002

2) Structural Strength Margin of Safety Summary
from VCLA

L-5 3/15/08 5/5/06 5/5/06

62 501B-023.00500.
E.ST-WR-004

Fracture Control: 2/3/05 10/20/05

63 501B-023.00500.
E.ST-WR-004.001

Fracture Control Plan L-20
(Reference

12/15/06 2/3/05 2/3/05

64 501B-023.00500.
E.ST-WR-004.002

Fracture Control Summary L-11.5 8/31/07 10/20/05 10/20/05

65 501B-023.00500.
E.ST-WR-005

Acoustic Emission Limits: 12/4/04 12/20/05

66 501B-023.00500.
E.ST-WR-005.002

Preliminary Acoustic Summary L-20 12/15/06 5/30/05 5/30/05

67 501B-023.00500.
E.ST-WR-005.003

Acoustics Test Results L-9.5 10/31/07 12/20/05 12/20/05

68 501B-023.00500.
E.501B-023.00500

On-Orbit Depress/Repress: L-4.5 3/31/08 5/21/06 5/21/06

2/18

10/5

2/18

11/3

3/5

8/2

8/15

5/21

10/5

10/5

5/5

2/3

10/20

5/30

12/20

5/21

H2 H1 H2 H1 H2 H1 H2 H1 H2
2005 2006 2007 2008

 AgCAM PIM Schedule
Flight ULF2 - Increment 18

Print date: 9/18/06
Last update: 10/20/05

Source Data: SSP 57057 Revision B
Template: Subrack Standard

Page 3 of 12 Payload Integration Manager: Lorrie Hellier 256-961-1822
Planning Analyst: Steve Forrest 281-226-4394



Line No. Activity ID Name Template Template
Date

Start Finish

69 501B-023.00500.
E.501B-023.00500

Microgravity Environment: Micro-Gravity
Test/Analytical Results

L-9.5 10/31/07 12/20/05 12/20/05

70 501B-023.00500.
E.501B-023.00500

Angular Momentum Limits: Analysis Report L-6 2/14/08 4/5/06 4/5/06

71 501B-023.00500.
E.ME

ME- VERIFICATIONS: 6/5/05 5/21/06

72 501B-023.00500.
E.ME-WR-001

Payload Physical Requirements L-4.5 3/31/08 5/21/06 5/21/06

73 501B-023.00500.
E.ME-WR-002

Payload Fastener Requirements L-4.5 3/31/08 5/21/06 5/21/06

74 501B-023.00500.
E.ME-WR-004

Sharp Edges/Corners L-4.5 3/31/08 5/21/06 5/21/06

75 501B-023.00500.
E.ME-WR-005

Restraints and Mobility Aids Interface L-4.5 3/31/08 5/21/06 5/21/06

76 501B-023.00500.
E.EL

EL- VERIFICATIONS: 10/5/05 5/21/06

77 501B-023.00500.
E.EL-WR-001

Voltage Levels: L-4.5 3/31/08 5/21/06 5/21/06

78 501B-023.00500.
E.EL-WR-002

Reverse Current/Energy:Analysis Results L-10 10/15/07 12/4/05 12/4/05

79 501B-023.00500.
E.EL-WR-003

Overload Protection Device: L-4.5 3/31/08 5/21/06 5/21/06

80 501B-023.00500.
E.EL-WR-004

Current Limiting: L-4.5 3/31/08 5/21/06 5/21/06

81 501B-023.00500.
E.EL-WR-006

Batteries: L-4.5 3/31/08 5/21/06 5/21/06

82 501B-023.00500.
E.EL-WR-007

Safety-Critical Circuits: L-4.5 3/31/08 5/21/06 5/21/06

83 501B-023.00500.
E.EL-WR-008

Electrical Hazards L-4.5 3/31/08 5/21/06 5/21/06

84 501B-023.00500.
E.EL-WR-009

Electrical Connectors L-4.5 3/31/08 5/21/06 5/21/06

85 501B-023.00500.
E.EL-WR-010

Electrical Connectors Mating/Demating
(Unpowered)

L-4.5 3/31/08 5/21/06 5/21/06

86 501B-023.00500.
E.EL-WR-011

Electrical Connectors Mating/Demating (Powered) L-4.5 3/31/08 5/21/06 5/21/06

87 501B-023.00500.
E.EL-WR-012

Electrical Connector Mismating Prevention L-4.5 3/31/08 5/21/06 5/21/06

88 501B-023.00500.
E.EL-WR-013

EMI (Conducted/Radiated Emissions):Test Results L-9.5 10/31/07 12/20/05 12/20/05

89 501B-023.00500.
E.EL-WR-014

EMI (Conducted Emissions): Test Results L-9.5 10/31/07 12/20/05 12/20/05

90 501B-023.00500.
E.EL-WR-015

EMI (Radiated Emissions): Test Results L-9.5 10/31/07 12/20/05 12/20/05

91 501B-023.00500.
E.EL-WR-016

EMI (Conducted Susceptibility): Test Results L-9.5 10/31/07 12/20/05 12/20/05
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92 501B-023.00500.
E.EL-WR-017

EMI (Radiated Susceptibility): Test Results L-9.5 10/31/07 12/20/05 12/20/05

93 501B-023.00500.
E.EL-WR-018

ESD Compatabilty/Labeling L-4.5 3/31/08 5/21/06 5/21/06

94 501B-023.00500.
E.EL-WR-019

Corona L-4.5 3/31/08 5/21/06 5/21/06

95 501B-023.00500.
E.EL-WR-020

AC/DC Magnetic FielDS:Test/Analysis L-9.5 10/31/07 12/20/05 12/20/05

96 501B-023.00500.
E.EL-WR-021

Electrical Bonding: L-4.5 3/31/08 5/21/06 5/21/06

97 501B-023.00500.
E.EL-WR-022

Electrical Bonding of Payload Hardware: L-4.5 3/31/08 5/21/06 5/21/06

98 501B-023.00500.
E.EL-WR-023

Electrical Bonding of Payload Structures: L-4.5 3/31/08 5/21/06 5/21/06

99 501B-023.00500.
E.EL-WR-024

Power Circuit Isolation and Grounding: L-4.5 3/31/08 5/21/06 5/21/06

100 501B-023.00500.
E.EL-WR-025

GSE Isolation and Grounding: L-4.5 3/31/08 5/21/06 5/21/06

101 501B-023.00500.
E.EL-WR-026

Signal Isolation and Grounding Requirements: L-4.5 3/31/08 5/21/06 5/21/06

102 501B-023.00500.
E.EL-WR-027

Cable Design (General) L-12 8/16/07 10/5/05 10/5/05

103 501B-023.00500.
E.EL-WR-028

Pin Functions and Wiring Details L-4.5 3/31/08 5/21/06 5/21/06

104 501B-023.00500.
E.CD

CD- VERIFICATIONS: 5/21/06 5/21/06

105 501B-023.00500.
E.CD-WR-001

RS-422 Signal Interface: L-4.5 3/31/08 5/21/06 5/21/06

106 501B-023.00500.
E.CD-WR-002

RS-422, Ethernet, Analog, Discrete, Video, and
Point-to-Point Interface:

L-4.5 3/31/08 5/21/06 5/21/06

107 501B-023.00500.
E.CD-WR-003

Ethernet Signal Interface: L-4.5 3/31/08 5/21/06 5/21/06

108 501B-023.00500.
E.CD-WR-004

Analog Signal Characteristics: L-4.5 3/31/08 5/21/06 5/21/06

109 501B-023.00500.
E.CD-WR-005

Discrete I/O Signal Characteristics: L-4.5 3/31/08 5/21/06 5/21/06

110 501B-023.00500.
E.CD-WR-006

Video Signal Interface: L-4.5 3/31/08 5/21/06 5/21/06

111 501B-023.00500.
E.SW

SW- VERIFICATIONS: 12/4/04 5/21/06

112 501B-023.00500.
E.SW-WR-001

PCS Interfaces: L-4.5 3/31/08 5/21/06 5/21/06

113 501B-023.00500.
E.SW-WR-002

WORF Rack RIC RS-422 Interface: L-4.5 3/31/08 5/21/06 5/21/06

114 501B-023.00500.
E.SW-WR-003

WORF Rack PEHB Ethernet Interface: L-4.5 3/31/08 5/21/06 5/21/06
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115 501B-023.00500.
E.SW-WR-004

Payload Display and File Transfer Req. for
Payload App. Software:

12/4/04 5/21/06

116 501B-023.00500.
E.SW-WR-004.001

Compliance with Requirements: L-4.5 3/31/08 5/21/06 5/21/06

117 501B-023.00500.
E.SW-WR-004.002

Provide Copy of PAS to PSIV for Integrated
Functional Testing

L-9 11/15/07 1/4/06 1/4/06

118 501B-023.00500.
E.SW-WR-005

Software Safety Requirements for Payloads: L-4.5 3/31/08 5/21/06 5/21/06

119 501B-023.00500.
E.SW-WR-006

Payload Command Ground Interface: L-4.5 3/31/08 5/21/06 5/21/06

120 501B-023.00500.
E.TH

TH- VERIFICATIONS: 11/4/05 5/21/06

121 501B-023.00500.
E.TH-WR-001

Touch Temperature:Thermal Analysis Report L-7.5 12/30/07 2/18/06 2/18/06

122 501B-023.00500.
E.TH-WR-002

Condensation Prevention L-4.5 3/31/08 5/21/06 5/21/06

123 501B-023.00500.
E.TH-WR-003

Loss of Cooling: L-4.5 3/31/08 5/21/06 5/21/06

124 501B-023.00500.
E.TH-WR-004

Pressure Relief/Vent Valve Sizing: 12/4/05 5/21/06

125 501B-023.00500.
E.TH-WR-004.001

Compliance with Requirements: L-4.5 3/31/08 5/21/06 5/21/06

126 501B-023.00500.
E.TH-WR-004.002

Total Volume/Leak Rate Analysis L-10 10/15/07 12/4/05 12/4/05

127 501B-023.00500.
E.TH-WR-005

On-Orbit Environmental Conditions: L-4.5 3/31/08 5/21/06 5/21/06

128 501B-023.00500.
E.TH-WR-007

Rack Cooling/Heating Interfaces 11/4/05 5/21/06

129 501B-023.00500.
E.TH-WR-007.001

Compliance with Requirements: L-4.5 3/31/08 5/21/06 5/21/06

130 501B-023.00500.
E.TH-WR-007.002

Thermal Analysis Report L-11 9/15/07 11/4/05 11/4/05

131 501B-023.00500.
E.TH-WR-008

Payload Debris Trips L-4.5 3/31/08 5/21/06 5/21/06

132 501B-023.00500.
E.TH-WR-009

Forced Air Flow Cooling: L-4.5 3/31/08 5/21/06 5/21/06

133 501B-023.00500.
E.EN-WR-003

Atmosphere Requirements: 11/4/05 5/21/06

134 501B-023.00500.
E.EN-WR-003.001

Compliance with Requirements: L-4.5 3/31/08 5/21/06 5/21/06

135 501B-023.00500.
E.EN-WR-003.002

Analysis Report of O2 Consumption L-11 9/15/07 11/4/05 11/4/05

136 501B-023.00500.
E.FP

FP- VERIFICATIONS: 12/4/05 12/4/05

137 501B-023.00500.
E.FP-WR-001

Fire Protection Interface Requirements: L-10 10/15/07 12/4/05 12/4/05

5/21

1/4

5/21

5/21

2/18

5/21

5/21

5/21

12/4

5/21

5/21

11/4

5/21

5/21

5/21

11/4

12/4

12/4

H2 H1 H2 H1 H2 H1 H2 H1 H2
2005 2006 2007 2008

 AgCAM PIM Schedule
Flight ULF2 - Increment 18

Print date: 9/18/06
Last update: 10/20/05

Source Data: SSP 57057 Revision B
Template: Subrack Standard

Page 6 of 12 Payload Integration Manager: Lorrie Hellier 256-961-1822
Planning Analyst: Steve Forrest 281-226-4394



Line No. Activity ID Name Template Template
Date

Start Finish

138 501B-023.00500.
E.FP-WR-002

Oxygen: L-10 10/15/07 12/4/05 12/4/05

139 501B-023.00500.
E.FP-WR-003

Payload Use of Battery Backup Power: L-10 10/15/07 12/4/05 12/4/05

140 501B-023.00500.
E.FP-WR-004

Payload Data Monitoring: L-10 10/15/07 12/4/05 12/4/05

141 501B-023.00500.
E.FP-WR-005

Portable Fire Extinguisher Access Port: L-10 10/15/07 12/4/05 12/4/05

142 501B-023.00500.
E.MP

MP- VERIFICATIONS: 3/6/06 5/21/06

143 501B-023.00500.
E.MP-WR-001

Materials and Parts: 3/6/06 5/21/06

144 501B-023.00500.
E.MP-WR-001.001

Compliance with Requirements: L-4.5 3/31/08 5/21/06 5/21/06

145 501B-023.00500.
E.MP-WR-001.002

Analysis and Test Reports - Nominal/Planned
Release of Materials

L-7 1/15/08 3/6/06 3/6/06

146 501B-023.00500.
E.MP-WR-001.003

Analysis and Drawings - Flammability L-7 1/15/08 3/6/06 3/6/06

147 501B-023.00500.
E.HF

HF- VERIFICATIONS: 5/20/05 5/21/06

148 501B-023.00500.
E.HF-WR-001

Handles, Restraints, Tether Points, and Captive
Parts:

L-4.5 3/31/08 5/21/06 5/21/06

149 501B-023.00500.
E.HF-WR-002

Strength and Force Requirements: L-4.5 3/31/08 5/21/06 5/21/06

150 501B-023.00500.
E.HF-WR-003

Full Size Range, Volume, and Accessibility
Accommodation:

L-4.5 3/31/08 5/21/06 5/21/06

151 501B-023.00500.
E.HF-WR-004

Equipment Mounting: L-4.5 3/31/08 5/21/06 5/21/06

152 501B-023.00500.
E.HF-WR-005

Drawers and Hinged Panels: L-4.5 3/31/08 5/21/06 5/21/06

153 501B-023.00500.
E.HF-WR-006

Alignment, Align Marks, and Guide Pins: L-4.5 3/31/08 5/21/06 5/21/06

154 501B-023.00500.
E.HF-WR-007

Slide-Out Stops: L-4.5 3/31/08 5/21/06 5/21/06

155 501B-023.00500.
E.HF-WR-008

Access, Closures, Covers, and Tools: L-4.5 3/31/08 5/21/06 5/21/06

156 501B-023.00500.
E.HF-WR-009

Identification Labeling: L-4.5 3/31/08 5/21/06 5/21/06

157 501B-023.00500.
E.HF-WR-010

Color: L-4.5 3/31/08 5/21/06 5/21/06

158 501B-023.00500.
E.HF-WR-011

Fluid Connector Pressure/Flow Indicator: L-4.5 3/31/08 5/21/06 5/21/06

159 501B-023.00500.
E.HF-WR-012

Controls Spacing Design: L-4.5 3/31/08 5/21/06 5/21/06

160 501B-023.00500.
E.HF-WR-013

Accidental Actuation - Protection: L-4.5 3/31/08 5/21/06 5/21/06

12/4

12/4

12/4

12/4

5/21

3/6

3/6

5/21

5/21

5/21

5/21

5/21

5/21

5/21

5/21

5/21

5/21

5/21

5/21

5/21

H2 H1 H2 H1 H2 H1 H2 H1 H2
2005 2006 2007 2008

 AgCAM PIM Schedule
Flight ULF2 - Increment 18

Print date: 9/18/06
Last update: 10/20/05

Source Data: SSP 57057 Revision B
Template: Subrack Standard

Page 7 of 12 Payload Integration Manager: Lorrie Hellier 256-961-1822
Planning Analyst: Steve Forrest 281-226-4394



Line No. Activity ID Name Template Template
Date

Start Finish

161 501B-023.00500.
E.HF-WR-014

Valve Controls: L-4.5 3/31/08 5/21/06 5/21/06

162 501B-023.00500.
E.HF-WR-015

Toggle Switches: L-4.5 3/31/08 5/21/06 5/21/06

163 501B-023.00500.
E.HF-WR-016

Audio Devices (Displays): L-4.5 3/31/08 5/21/06 5/21/06

164 501B-023.00500.
E.HF-WR-017

Electrical Conn. Design (One Hand Op., Ease of
Disconnect, Self-Locking):

L-4.5 3/31/08 5/21/06 5/21/06

165 501B-023.00500.
E.HF-WR-018

Electrical Conn. Design - Protection, Shape, and
Arc Containment:

L-4.5 3/31/08 5/21/06 5/21/06

166 501B-023.00500.
E.HF-WR-019

Arrangement and Orientation for Connectors: L-4.5 3/31/08 5/21/06 5/21/06

167 501B-023.00500.
E.HF-WR-020

Hose/Cable Restraints: L-4.5 3/31/08 5/21/06 5/21/06

168 501B-023.00500.
E.HF-WR-021

Built-In Control: L-4.5 3/31/08 5/21/06 5/21/06

169 501B-023.00500.
E.HF-WR-022

One-Handed Cleaning Operation: L-4.5 3/31/08 5/21/06 5/21/06

170 501B-023.00500.
E.HF-WR-023

Mechanical Energy Devices: L-4.5 3/31/08 5/21/06 5/21/06

171 501B-023.00500.
E.HF-WR-024

Other Non-Threaded Fasteners: L-4.5 3/31/08 5/21/06 5/21/06

172 501B-023.00500.
E.HF-WR-025

Mounting Bolts and Fasteners: L-4.5 3/31/08 5/21/06 5/21/06

173 501B-023.00500.
E.HF-WR-026

Latches: L-4.5 3/31/08 5/21/06 5/21/06

174 501B-023.00500.
E.HF-WR-028

Payload In-Flight Maintenance: L-4.5 3/31/08 5/21/06 5/21/06

175 501B-023.00500.
SYS-ER-001

As-Built Hardware Certification L-4.5 3/31/08 5/20/05 5/20/05

176 501B-023.00500.
E.SA

SA- VERIFICATIONS: 12/4/05 12/4/05

177 501B-023.00500.
E.SA-WR-001

Payload Safety Requirements: Compliance Data
Package Submitted to EI

L-10 10/15/07 12/4/05 12/4/05

178 501B-023.00500.
E.OL

OL- VERIFICATIONS: 5/21/06 5/21/06

179 501B-023.00500.
E.OL-WR-001

Surface Reflectance of WORF Internal Structure L-4.5 3/31/08 5/21/06 5/21/06

Group_1: 6. Payload Software Integration 6/5/05 4/4/06

181 501B-005.00500 AgCAM (ULF2) PCS Display Requirements (P) L-16
(P,A,SS)

4/16/07 6/5/05 6/5/05

182 501B-025.00500 AgCAM (ULF2) PCS Display Requirements (I) L-11
(P,A,SS)

9/14/07 11/3/05 11/3/05

183 501B-040.00500 AgCAM (ULF2) PCS Display Requirements (F) L-8 (P,SS,A) 12/14/07 2/2/06 2/2/06

5/21

5/21

5/21

5/21

5/21

5/21

5/21

5/21

5/21

5/21

5/21
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5/20

12/4

12/4
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184 501B-035.00500 AgCAM (ULF2) C&DH DS (I) L-9 (P,SS,A) 11/14/07 1/3/06 1/3/06

185 501B-061.00500 AgCAM (ULF2) C&DH DS (F) L-6 (P,SS,A) 2/13/08 4/4/06 4/4/06

186 501B-007.00500 AgCAM (ULF2) EXPRESS/WORF Laptop Payload
Software Application & Displays (P)

L-16 (SS) 4/16/07 6/5/05 6/5/05

187 501B-036.00500 AgCAM (ULF2) EXPRESS/WORF Laptop Payload
Sofware Application and Displays (I)

L-9 (SS) 11/14/07 1/3/06 1/3/06

Group_1: 7A. POIF Training 6/24/03 8/2/05

189 501A-017.00500 AgCAM (ULF2) TST Process CDR to CDR
+4

8/16/06 6/24/03 7/13/04

190 501A-021.00500 AgCAM (ULF2) P/L Training DS CDR+6 2/13/07 4/4/05 4/4/05

191 505-004.00500 AgCAM (ULF2) P/L Training DS (B/L) I-12 (P) I-10
(s,SS,A)

10/2/07 6/1/05 6/1/05

192 501B-013.00500 AgCAM (ULF2) P/L Simulator O/D at JSC
(Hardware & Software Delivery to JSC Training

I-13 (P); I-11
(s,SS,A)

9/2/07 5/2/05 5/2/05

193 501B-024.00500 AgCAM (ULF2) Payload Training Dry Run (PTDR) I-11 (P); I-9
(s,SS,A)

11/2/07 7/2/05 7/2/05

194 501B-030.00500 AgCAM (ULF2) Start New P/L Training I-10 (P); I-8
(s,SS,A)

12/3/07 8/2/05 8/2/05

Group_1: 7B. POIF Planning 4/1/05 12/15/05

196 501B-018.00500 AgCAM (ULF2) P/L Planning DS - Submit for Basic I-12 8/2/07 4/1/05 4/1/05

197 505-010.00500 AgCAM (ULF2) P/L Planning DS (B) I-8.75 11/9/07 7/9/05 7/9/05

198 501B-051.00500 AgCAM (ULF2) P/L Planning DS - Submit for Final I-6 1/31/08 9/30/05 9/30/05

199 505-019.00500 AgCAM (ULF2) P/L Planning DS (F) I-3.5 4/16/08 12/15/05 12/15/05

Group_1: 7C. POIF Procedures, Display & OP Nom 5/21/03 8/5/06

201 501A-005A.00500 AgCAM (ULF2) PPD DS:Operations Concept
(Optional)

PDR 8/15/05 5/21/03 5/21/03

202 501A-019B.00500 AgCAM (ULF2) PPD DS:Initial Crew Displays CDR+4
(P,A)

2/13/07 5/31/04 5/31/04

203 501A-019A.00500 AgCAM (ULF2) PPD DS:Preliminary P/L Unique
OpNom

CDR+4
(P,A)

2/13/07 11/7/03 11/7/03

204 501A-022A.00500 AgCAM (ULF2) PPD DS:ECR to Baseline P/L
Unique OpNom

CDR+7
(P,A)

5/16/07 10/22/03 10/22/03

205 505-001.00500 AgCAM (ULF2) PPD DS:OpNom (B/L) I-16 (P,A)
I-14 (s,SS)

6/3/07 11/7/03 11/7/03

206 501A-022B.00500 AgCAM (ULF2) PPD DS:Candidate Flight Crew
Displays

CDR+7
(P,A)

5/16/07 7/5/05 7/5/05

1/3

4/4

6/5

1/3
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4/4

6/1
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207 505-002.00500 AgCAM (ULF2) PPD DS:Candidate Flight Crew
Displays (B/L)

I-16 (P,A)
I-14 (s,SS)

6/3/07 1/31/05 1/31/05

208 501B-002A.00500 AgCAM (ULF2) PPD DS:Manual Procedures I-16 (P,A)
I-14 (s,SS)

6/2/07 1/30/05 1/30/05

209 501B-064A.00500 AgCAM (ULF2) PPD DS:ECR to Baseline Manual
Procedures

I-5.5 2/15/08 10/15/05 10/15/05

210 505-020.00500 AgCAM (ULF2) PPD DS:Manual Procedures (B/L) I-3.5 4/16/08 12/15/05 12/15/05

211 501B-002B.00500 AgCAM (ULF2) PPD DS:Procedure/Display Files
List

I-16 (P,A)
I-14 (s,SS)

6/2/07 1/30/05 1/30/05

212 501B-002C.00500 AgCAM (ULF2) PPD DS:Reference Data I-16 (P,A)
I-14 (s,SS)

6/2/07 1/30/05 1/30/05

213 501B-002D.00500 AgCAM (ULF2) PPD DS:Validation Plan I-16 (P,A)
I-14 (s,SS)

6/2/07 1/30/05 1/30/05

214 501B-002E.00500 AgCAM (ULF2) PPD DS:Validation Record Report I-16 (P,A)
I-14 (s,SS)

6/2/07 1/30/05 1/30/05

215 501B-002F.00500 AgCAM (ULF2) PPD DS:Log Files I-16 (P,A)
I-14 (s,SS)

6/2/07 1/30/05 1/30/05

216 501B-002G.00500 AgCAM (ULF2) PPD DS:MPV Links I-16 (P,A)
I-14 (s,SS)

6/2/07 1/30/05 1/30/05

217 501B-002H.00500 AgCAM (ULF2) PPD DS:Payload Messages I-16 (P,A)
I-14 (s,SS)

6/2/07 1/30/05 1/30/05

218 501B-022.00500 AgCAM (ULF2) PPD DS:Preliminary Ground
Command Procedures

L-12 8/16/07 10/5/05 10/5/05

219 501B-059.00500 AgCAM (ULF2) PPD DS:Final Ground Command
Procedures

L-6 2/13/08 4/4/06 4/4/06

220 501B-064B.00500 AgCAM (ULF2) PPD DS:Procedure Hazard Control
List

I-5.5 2/15/08 10/15/05 10/15/05

221 501B-084.00500 AgCAM (ULF2) PPD DS:Payload Automated
Procedures (Timeliner Files)

L-2 (P,s,SS) 6/15/08 8/5/06 8/5/06

222 501A-020.00500 AgCAM (ULF2) Usability Tests CDR+4
(P,A)

2/13/07 12/16/04 12/16/04

Group_1: 7D. POIF Ground Data Services 3/2/05 6/1/05

224 501B-014.00500 AgCAM (ULF2) GDS DS I-13
(P,A,SS)

7/3/07 3/2/05 3/2/05

225 505-007.00500 AgCAM (ULF2) GDS DS (B/L) I-10
(P,SS,A)

10/2/07 6/1/05 6/1/05

Group_1: 8A0. KSC Data Sets/Products 9/20/05 2/18/06

227 506-013.00500 AgCAM (ULF2) KSC SRDS (B/L) H/W O/D-3 12/30/07 2/18/06 2/18/06

228 501B-016.00500 AgCAM (ULF2) KSC TRDS ISS to P/L OMRS, File
10, Volume 2

L-12.5 8/1/07 9/20/05 9/20/05

Group_1: 8B. KSC MPLM Hardware 4/6/06 6/17/06
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10/15
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1/30

1/30

1/30
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230 501B-104.00500 AgCAM (ULF2) O/D @ KSC L-6 (SS) 2/15/08 4/6/06 4/6/06

231 501B-101.00500 AgCAM (ULF2) Offline Activity L-6 to L-4.5
(P,SS)

2/15/08 4/6/06 5/17/06

232 506-101.00500 AgCAM (ULF2) PTCS Online Testing using FCU L-4.5 to
L-3.5 (P,SS)

4/1/08 5/22/06 6/17/06

233 501B-073A.00500 AgCAM (ULF2) MPLM Stowage H/W O/D & T/O to
Util @ KSC for BR

L-4.5 3/31/08 5/21/06 5/21/06

Group_1: 8C. KSC On Dock 6/20/06 6/20/06

235 506-102B.00500 AgCAM (ULF2) T/O to KSC SSPF L-3.5 (SS) 4/30/08 6/20/06 6/20/06

4/6

4/6 5/17

5/22 6/17

5/21
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